APPENDIX A

Final Inspections — Attachment A




URS MUSCOY OU RA / 19™ STREET TREATMENT PLANT

FINAL INSPECTION FORM

Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-09J5  Date:  7/28/05
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: 19" Street Treatment Plant Construction

A. Personnel Present

Name Position Organization

1. Stacey Aldstadt General Manager SBMWD

2. Bill Bryden Director, Water Utility SBMWD

3. Mike Garland Water Department Operations SBMWD

4. Terry Tonn Water Utility Construction PM SBMWD

5. Dave Solomona SCADA/Instrumentation Engineer SBMWD

6. Lana Kennerly Project Coordinator SBMWD

7. Mark Eisen SBMWD Consultant Secor

8. Bob Kemmerle Quality Assurance Officer E2

9. Kim Hoang Work Assignment Manager EPA

10. Dwayne Deutscher Site Manager URS

11. Dennis Bane Program Hydrogeologist _ URS

12. Nick Reylek Resident Inspector URS

13. Adam Harvey N Project Engineer URS

(List additional personnel on reverse side.)

This is to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below with the exceptions listed
on Attachment A. Note that this form is for acceptance of the 19® Street Treatment Plant only. The
undercrossing and pipelines were accepted previously on separate acceptance forms. The Encanto Park
Booster Pump Station, Muscoy extraction wells , and Muscoy monitoring wells will be accepted on
separate forms.

Attachment A is the List of Exceptions. This list is acceptable to signers as of this date. These items will
be inspected and accepted at a future time.
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Attachment A

Exceptions for Final Inspection and Acceptance for the 19" Street Treatment Plant dated
28 July 2005.

Recalibration, reinstallation, and testing of the differential pressure transducers.

ACV-3 leaks by

Pressure gauges on GAC vessels to be oil-filled

Touch up paint on the north and south gates/fence

Backwash supply header flow (FIT-07) is not displayed on SCADA

West influent pressure transducer is reading about 10 psi high

Instrumentation signal cable shields need to be grounded

Several GAC vessel camlock covers and gaskets missing

GAC vessel carbon fill/drain valves require bolts

10. GAC vessels need steel cables to camlock covers

11. GAC vessel carbon sample ports need covers

12. Grout around base of light standards

13. Standing water in slide gate valve vault

14. Taps for differential pressure and pressure transducers on the influent and effluent
pipelines south of the GAC vessels require bleed valves.

15. BP-5 control panel requires lockable hand-off-auto switch, emergency stop
button, and timeout indicator light

16. Conduit penetrations into chlorine room ceiling have gaps

17. Air release valves on the top of the GAC vessels appear to clog easily and will be
monitored by SBMWD for further action if warranted

18. Air may be accumulating in various locations in the system and will be monitored

by SBMWD for further action if warranted
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URS

MUSCOY OU RA / ENCANTO PARK BOOSTER PUMP STATION

FINAL INSPECTION FORM
Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-09J5 Date: 10/11/05
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: Encanto Park Booster Pump Station
A Personnel Present
Name Position Organization
1. Stacey Aldstadt (:{)Mi z?gs%\l I' General Manager SBMWD
2. Bill Bryden Director, Water Utility SBMWD
3. Mike Lowe Water Department Operations SBMWD
3. Mike Garland Water Department Operations SBMWD
4. Terry Tonn Water Utility Construction PM SBMWD
5. Dave Solomona SCADA/Instrumentation Engineer SBMWD
6. Lana Kennerly Project Coordinator SBMWD
7. Mark Eisen SBMWD Consultant Secor
8. Bob Kemmerle Quality Assurance Officer E2
9. Kim Hoang Work Assignment Manager EPA
10. Dwayne Deutscher Site Manager URS
11. Dennis Bane Program Hydrogeologist URS
12. Nick Reylek Resident Inspector URS
13. Adam Harvey Project Engineer URS

(List additional personnel on reverse side.)
This is to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below with the exceptions listed
on Attachment A. Note that this form is for acceptance of the Encanto Park Booster Pump Station only.
The undercrossing, pipelines, and 19™ Street Treatment Plant were accepted previously on separate

acceptance forms. The Muscoy extraction wells and Musco

forms.

y monitoring wells will be accepted on separate

Attachment A is the List of Exceptions. This list is acceptable to signers as of this date. These items will

be inspected and accepted at a future time.
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Attachment A
Encanto Park Booster Pump Station

Exceptions noted during the Final Inspection performed on October 11, 2005.

1. Chlorine, Temperature, pH, and Pressure probes setup, incorporation into
SCADA, testing, and training for City.
2. Electrical shakedown checklist and punch list (SCADA signal verifications,
wiring checks, etc.)
a. Muni stop request signal
b. Alarm setup at Operations Center
3. Modify the orientation of the surge tank sight glass to improve access to surge
. system control panel. :




URS MUSCOY OU RA / EXTRACTION WELLS

FINAL INSPECTION FORM
Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-09]5 Date:  10/11/05
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: Muscoy Extraction Wells
A Personnel Present
Name Position Organization
1. Stacey Aldsmd(mfee;w\ General Manager SBMWD
2. Bill Bryden ~ Director, Water Utility SBMWD
3. Mike Lowe Water Department Operations 4 SBMWD
3. Mike Garland Water Department Operations SBMWD
4. Terry Tonn Water Utility Construction PM SBMWD
5. Dave Solomona SCADA/Instrumentation Engineer SBMWD
6. Lana Kennerly Project Coordinator SBMWD
7. Mark Eisen SBMWD Consultant Secor
8. Bob Kemmerle Quality Assurance Officer E2
9. Kim Hoang Work Assignment Manager EPA
10. Dwayne Deutscher Site Manager URS
11. Dennis Bane Program Hydrogeologist URS
12. Nick Reylek Resident Inspector URS
13. Adam Harvey Project Engineer URS

(List additional personnel on reverse side.)

This is to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below with the exceptions listed
on Attachment A. Note that this form is for acceptance of the Muscoy Extraction Wells only. The
undercrossing, pipelines, and 19" Street Treatment Plant were accepted previously on separate acceptance
forms. The Encanto Park Booster Pump Station and Muscoy monitoring wells will be accepted on separate
forms.

Attachment A is the List of Exceptions. This list is acceptable to signers as of this date. These items will
be inspected and accepted at a future time.
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Attachment A
Extraction Wells

Exceptions noted during the Final Inspection performed on October 11, 2005.

1. Lexan windows on facade houses warped, and several are missing crossbars.
2.
3. EW-111 pipe support requires adjustment (loose), rust on pipe adjacent to pipe

EW-109C access restricted by electrical box.

support. ‘
Cement pier chipped on pipe support at EW-112.
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URS MUSCOY OU RA / MONITORING WELLS

FINAL INSPECTION FORM
Contract No.: EPA Contract No. 68-W-98-225; WA No. 069-RARA-09]5 Date: 10/11/05
URS Project No.: 18600069
Project Title: Muscoy Operable Unit (OU) Remedial Action (RA)
Definable Feature of Work: Muscoy Monitoring Wells
A. Personnel Present
Name , Position : Organization
1. Stacey Aldstadt gmgr iy eneral Manager SBMWD
2. Bill Bryden { Director, Water Utility SBMWD
3. Mike Lowe Water Department Operations SBMWD
3. Mike Garland - Water Department Operations SBMWD
4. Terry Tonn Water Ultility Construction PM SBMWD
5. Dave Solomona SCADA/Instrumentation Engineer SBMWD
6. Lana Kennerly Project Coordinator SBMWD
7. Mark Eisen SBMWD Consultant Secor
8. Bob Kemmerle Quality Assurance Officer E2
9. Kim Hoang Work Assignment Manager EPA
10. Dwayne Deutscher Site Manager URS
11. Dennis Bane Program Hydrogeologist URS
12. Nick Reylek Resident Inspector URS
13. Adam Harvey , Project Engineer URS

(List additional personnel on reverse side.)

This is to certify that the above referenced Definable Feature of Work has been completed and inspected in
accordance with the final design, and is accepted by the personnel listed below with the exceptions listed
on Attachment A. Note that this form is for acceptance of the Muscoy Extraction Wells only. The
undercrossing, pipelines, and 19™ Street Treatment Plant were accepted previously on separate acceptance
forms. The Encanto Park Booster Pump Station and Muscoy extraction wells will be accepted on separate
forms.

Attachment A is the List of Exceptions. This list is acceptable to signers as of this date. These items will
be inspected and accepted at a future time.
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Attachment A
Monitoring Wells

Exceptions noted during the Final Inspection performed on October 11, 2005.

1. The wiring in the RTU panels is not labeled.






